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East Lake Sammamish Master Plan Trail                 

South Sammamish Segment A                                                                                            

Weekly Construction Update  

   Schedule of Construction Activities                                                                       Week beginning September 11th, 2017 
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Week of 9/11: 

 Driveway 3 - Base preparation for upcoming asphalt paving 

(pending weather and availability) 

 Driveway 7 - Base preparation for upcoming asphalt paving 

(pending weather and availability) 

 Driveway 8 - Base preparation for upcoming asphalt paving 

(pending weather and availability) 

 Wall #8 and #8a – Complete modifications to gravity block 

wall  

 225+05 to 230+51 - Placing topsoil in planting areas 

 225+05 to 230+51 - Placing wood chip mulch in planting 

areas 

 Driveway 3, 4, 5, 6, 7 – Continue excavation with a vactor 

truck to install bollards  

 Driveway 3, 4, 5, 6, 7 – Continue installation of fixed and 

removable bollards  

 244+00 to 283+00 - Place 5/8” ledge rock for shoulders 

 244+00 to 283+00 - Compact 5/8” ledge rock for shoulders 

Week of 9/18: 

 Driveway 3 - Base preparation for upcoming asphalt 

paving (pending weather and availability) 

 Driveway 7 - Base preparation for upcoming asphalt 

paving (pending weather and availability) 

 Driveway 8 - Base preparation for upcoming asphalt 

paving (pending weather and availability) 

 225+05 to 230+51 – Continue placing topsoil for 

planting areas 

 225+05 to 230+51 – Continue placing wood chip mulch 

for planting areas 

 Driveway 3, 4, 5, 6, 7 - Continue excavation with a 

vactor truck to install bollards Driveway 3, 4, 5, 6, 7 - 

Continue installation of fixed and removable bollards 

 Driveway 3, 4, 5, 6, 7 - Removable Bollard Installation 

 216+00 to 283+00 - Prepare project slopes for 

hydroseeding installation 

 

 

Continued installation of wood chip mulch 

Continued installation of topsoil 

 

 

 

Trail Trivia….. 

 

Over 18,250 square feet of hydroseed will be placed on the project.  
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Week of 9/25:   

 Driveway 3 - Base preparation for upcoming asphalt 

paving (pending weather and availability) 

 Driveway 7 - Base preparation for upcoming asphalt 

paving (pending weather and availability) 

 Driveway 8 - Base preparation for upcoming asphalt 

paving (pending weather and availability) 

 225+05 to 230+51 - Placing topsoil for planting areas 

 225+05 to 230+51 - Placing wood chip mulch for 

planting areas 

 Driveway 3, 4, 5, 6, 7 - Excavation with a vactor truck 

for bollards installations 

 Driveway 3, 4, 5, 6, 7 - Fixed Bollard Installation 

 Driveway 3, 4, 5, 6, 7 - Removable Bollard Installation 

 216+00 to 283+00 - Prepare project slopes for 

hydroseeding installation 
 

 

  

 

 

Construction Notes: 

 

Two different hydroseed mixes will be placed.  One type of hydroseed contains 85% white dutch clover and 15% 
wild flower mix. This hydroseed mix creates a beautiful low-growing erosion control system on the slopes of the 
trail. The second type of hydroseed is a wet native seed intended for use in disturbed areas within wetlands or 
wet locations. This mix contains wetland grasses and plantings native to Washington! 
 

 

Project Contacts 
Hotline: 1-888-668-4886 

Email: ELST@kingcounty.gov 

 

Project Website: 

http://www.kingcounty.gov/eastlakesammamishtrail 

 

 

We appreciate your support as we continue developing 

The East Lake Sammamish Corridor! 
 

Fixed bollard installation at driveway #2 
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